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OPA Assessments
Advanced Technologies and Laboratories Int'l Inc
OPA Assessments
ORPABB0101 |KG Till 01JUNO7*  |31JULO7 /N \/ATL Financial Systems and Internal Controls
BNI Assessments
OPA Assessments
ORPBBB0141 |RR McNulty 160CTO6* 310CT06 12 /\__\/Sensitive Equipment Property Control
ORPBBB0111 |KG Till 02JANO7* 28FEBO7 41 /N \/BNIBilling System
I
ORPBBB0131 |KG Till 01JUNO7* 31JUL07 42 /A \/BNIFinancial Systems and Internal Controls
ORPBBB0151 |RR McNulty 16JULO7* 31JUL07 12 /N_\/Motor Vehicle Fleet
ORPBBB0121 |KG Till 02JULO7* 31AUGO07 /N \/BNIBilling System
CH2M HILL Assessments
OPA Assessments
ORPGBBO0171 |RR McNulty 15JANO7*  |30JANO7 12 /A"N/Sensitive Equipment Property Control
ORPGBB0181 |RR McNulty 16APRO7* 30APRO7 11 /N\"\/Motor Vehicle Fleet
ORPGBBO0161 |KG Till 01JUNO7* 31JUL07 CH2M Financial Systems and Internal Controls/\ — \/
DOE Self- Assessments
OPA Assessments
ORPOBB0211 |LA Copeland 020CTO06* 29DECO06 61 / STARS Validation
ORPOBBO0191 |KG Till 0IMAYO7*  [31MAYO7 22 /N \/Purchase Cards
ORPOBB0221 |LA Copeland 02JANO7* 29JUNO7 127 /STARS Validation
ORPOBBO0201 |KG Till 15JUNO7* 15AUGO7 43 N \/FMFIA
I
Run Date 12SEPO06 07:57 Activity AS06 Sheet 1 of 16 Manager: Pat Carier, 376-3574
Data Date 31AUGO6 | I, 06 Baseline Office of River Protection Scheduler: KaeRae Biagini
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Tank Farm Assessments
Advanced Technologies and Laboratories Int'l Inc
Program/Project Assessments
ORPAO00435 |TZ Smith 04DECO06* 15DECO06 10 /N \/ATL Phase Il ISM Declaration (FY06)
ORPAPB0112 |TZ Smith 27AUGO7* 31AUGO07 5 /N/ATL Annual ISMS Review
ORPAPB0102 |MJ Royack 10SEPO7* 120CT07 25 ATL Security Survey September 2007/\ \/
CH2M HILL Assessments
Engineering Assessments
ORPGEBO0177 |WB Scott 08JANO7* 26JANO7 15 /N \/sSafety Basis Implementation Validation Review
Corrective Action Completion Assessment
ORPGEB0107 |RG Harwood O5FEBO7* | 16FEBO7 10 /N"\/C-108 Master Pump Shutdown & Transfer Leak
Detection Systems Operational Acceptance
Testing Assessment
—
ORPGEB0167 |DH Irby 29JANO7* 23FEBO7 19 /N____\/safety Basis Amendment Implementation
I
ORPGEBO0157 |VL Callahan 12MARO7* 30MARO7 15 /N \/Backflow Preventers & Double Valve Isolation
ORPGEB0117 |RG Harwood 16APRO7*  |27APRO7 10 /NN USQ Procedure Implementation Assessmen
ORPGEB0127 |RG Harwood 09JULO7*  |20JULO7 10 /N"\Electrical Breaker Testing Oversight Assessment
ORPGEBO0147 |DH Irby 10SEPO7* 21SEPO7 10 DCRT Purge Air System Shutdown Assessment/\_\/
—
ORPGEBO0137 |JS Shuen 04SEPO7* 28SEP07 19 Misc Changes to TSR & Safety Basis Amendment/\_ \/
Implementation Assessment
Fac Rep Assessments
ORPGFB0100 |MC Brown 020CTO06* 310CT06 22 ZERoutine Surveillances (October)
MAS 10.1 Maintenance Activities, MAS10.3
Maintenance Activities (Seasonal Preparations),
OPS 9.1-18 Operations Surveillances (Independent
Verification), NSS 18.6 Operability of Safety
Systems (Double Valve Isolation),
RPS 11.1-5 Radiological Protection
ORPGFB0110 |MC Brown 01NOVO06* 30NOV06 20 mRoutine Surveillances (November)
MAS 10.1 Maintenance Activities
MAS 10.2 Maintenance Activities (MT&E)
OPS 9.1-18 Operations Surveillances (Logkeeping)
NSS 18.2 TSR Implementation
Run Date 12SEPO06 07:57 Activity AS06 Sheet 2 of 16 Manager: Pat Carier, 376-3574
Data Date 31AUGO6 | I Y 06 Baseline Office of River Protection Scheduler: KaeRae Biagini
A -:ogessBar | ORP FY 2007 Oversight Assessment Schedule

© Primavera Systems, Inc.




i L 2006 2007
Activit RESP Start Finish Rem
D y bur |SEP [ oct [ Nov [ DEC [ JAN [ FEB [ MAR [ APR [ MAY [ JUN [ JuL [ AuG [ seP [ ocT [ Nov [ DEC [J
T T e e Y Y B T T T T e B R B A
ORPGFB0120 MC Brown 01DEC06*  29DECO06 19 Routine Surveillances (December)
MAS 10.1 Maintenance Activities
OPS 9.1-18 Operations Surveillances (Operations
Turnover), NSS 18.6 Operability of Safety System
(Vehicle Barriers), PRS 11.1-5 Radiological
Protection (Rad. Work Practices)
N
ORPGFB0130 |MC Brown 02JANO7*  |31JANO7 22 /A——\/Routine Surveillances (January)
MAS 10.1 Maintenance Activities
OPS 9.1-18 Operations Surveillances (Required
Reading), NSS 18.2 TSR Implementation
QAS 2.4 Instrument Calibration
I
ORPGFB0140 |MC Brown 01FEBO7*  |28FEBO7 19 /A—_"S/Routine Surveillances (February)
MAS 10.1 Maintenance Activities (Work Control-
Define Scope of Work), OPS 9.1-18 Operations
Surveillances (Timely Orders), NSS 18.6
Operability of Safety Systems (Backflow Prevent
ers/Service Waster Pressure Detection Systems)
RPS 11.1-5 Radiological Protection (Radiological
I
ORPGFB0150 |MC Brown 01MAROQ7*  |30MARO7 22 /N""""\/Routine Surveillances (March)
MAS 10.1 Maintenance Activities
OPS 9.1-18 Operations Surveillances (Operator
Aids), NSS 18.4 USQ
RPS 11.1-5 Radiological Protectiol
OSS 19.2 Electrical Safety
I
ORPGFBO0160 |MC Brown 02APRO7*  |30APRO7 21 /\"——"\/Routine Surveillances (April)
MAS 10.1 Maintenance Activities
OPS 9.1-18 Operations Surveillances (Labeling)
NSS 18.6 Operability of Safety Systems (Transfer
Leak Detection)
RPS 11.1-5 Radiological Protection
N
ORPGFBO0170 |MC Brown 01MAYO7*  |31MAY07 22 /A——"\/Routine Surveillances (May)
MAS 10.1 Maintenance Activities (Work Control-
Analyze Harzards), OPS 9.1-18 Operations
Surveillances (Control Areas), NSS 18.2 TSR
Implementation, OSS 19.13 Worker Protection
(Job Hazard Analysis Compliance)
I
ORPGFB0180 |MC Brown 01JUNO7*  |29JUNO7 21 /N""""\/Routine Surveillances (June)
MAS 10.1 Maintenance Activities
OPS 9.1-18 Operations Surveillances
(Communications), NSS 18.6 Operability of Safety
Systems (Hose-in-Hose), RPS 11.1-5 Radiological
Protection (RWPs), OSS 19.8 Heat Stress
I
ORPGFB0190 |MC Brown 02JULO7*  |31JULO7 21 /N""""\/Routine Surveillances (July)
MAS 10.1 Maintenance Activities, OPS 9.1-18
Operations Surveillances (Investigations),
NSS 18.2 TSR Implementation, NSS 18.6
Operability of Safety Systems (Ventilation),
Corrective Action Management Assessment
I
Run Date 12SEPO06 07:57 Activity AS06 Sheet 3 of 16 Manager: Pat Carier, 376-3574
Data Date 31AUGO6 | I Y05 Bascline Office of River Protection Scheduler: KaeRae Biagini
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ORPGFB0200 MC Brown 01AUGO7*  31AUGO7 23 /A__"S/Routine Surveillances (August)
MAS 10.1 Maintenance Activities (Work Control-
Feedback and Improvement), OPS 9.1-18
Operations Surveillances (Notifications),
NSS 18.2 TSR Implementation, RPS 11.1-5
Rafiological Protection (Monitoring & Surveys)
ORPGFB0210 |MC Brown 04SEPO7* | 28SEPO7 19 Routine Surveillances (September)/\__—\/ o
MAS10.1 Maintenance Activities
OPS 9.1-18 Operations Surveillances (L&T)
NSS 18.2 TSR Implementation
Facility Representative Program Self-Assessment]
(TF and WTP)
Program/Project Assessments
ORPGPB0140 |JF Thompson 020CT06* |130CTO06 10 /N"\/Assessment of Tank 241-S-109 Retrieval Project
to DBVS Project
ORPGPB0130 |JF Thompson 160CT06*  |270CT06 10 /N"\/Assessment of Factory Acceptance Tests for Long
Lead Procurements (DBVS)
—
ORPGPB0120 |JF Thompson 06NOV06*  |17NOV06 10 /N \/EIR to Support CD-2 and 3
ORPGPB0160 |MJ Royack 18DECO06* 12JANO7 17 /N"""\/Material Balance Area (MBA) Security and Storage
ORPGPB0210 |BJ Harp 15JANO7*  |22JANO7 6 /N\/Storage of Materials Surveillance - QA Review
-_—
ORPGPB0170 |MJ Royack 08JANO7* 26JANO7 15 /\__\/Transportation Safety Document Implementation
I
ORPGPB0100 |AJ Stevens 15JANO7*  |26JANO7 10 /N"\/Analytical Equipment Usage and Life Expectancy
ORPGPB0180 |MJ Royack 12FEBO7* 02MARO7 14 /N""\/Transportation and Packaging - Package Specific
ORPGPB0110 |AJ Stevens 09APRO7*  |20APRO7 10 /N_\/LIMS Use and Equipment Compatibility
ORPGPB0220 |BJ Harp 16APRO7* 20APRO7 5 /\/Hose-In-Hose Transfer Line Assessment - Review
Field Conditions to the Disposition Plan & VSS
-
ORPGPB0230 |BJ Harp 06AUGOT7* 10AUG07 5 Construction Safety Surveillance (Excavation,/\/
Job Hazards Analysis Development)
ORPGPB0200 |TZ Smith 13AUGO7* 17AUGO7 5 /N/TFC Annual ISMS Review
DOE Self- Assessments
Program/Project Assessments
ORPOPB0150 |MJ Royack 06NOV06*  |15DEC06 28 /N \/ORP Safeguards and Security Survey
I
Run Date 12SEPO06 07:57 Activity AS06 Sheet 4 of 16 Manager: Pat Carier, 376-3574
Data Date 31AUGO6 | I F Y06 Baseline Office of River Protection Scheduler: KaeRae Biagini
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Waste Treatment Plant Assessments
BNI Assessments
Construction Acceptance Inspections
ORPBSB0106 |JW McCormick-Barger |020CT06*  |310CT06 22 /N"""\/Construction Acceptance Inspections (October)
Civil Inspections-concrete, grout, forms, rebar
Electrical-power, trays, wiring equipment
Welding-pipe, supports, structural, tanks, HVAC
Testing-pressure, soil, concrete, HVAC
Subcontractor Oversight-siding, roofing, coating
equipment installs, electrical
|
ORPBSB0116 |JW McCormick-Barger |0INOVO6*  |30NOV06 20 /N_____\/Construction Acceptance Inspections (November)
Civil Inspections-concrete, grout, forms, rebar
Electrical-power, trays, wiring, equipment
Welding-pipe, supports, structural, tanks, HVAC
Testing-pressure, soil, concrete, HVAC
Subcontractor Oversight-siding, roofing, coating
equipment installs, electrical
N
ORPBSB0126 |JW McCormick-Barger |01DEC06*  |29DECO06 19 /N—"\/Construction Acceptance Inspections (December)
Civil Inspections-concrete, grout, forms, rebar
Electrical-power, trays, wiring, equipment
Welding-pipe, supports, structural, tanks, HVAC
Testing-pressure, soil, concrete, HVAC
Subcontractor Oversight-siding, roofing, coating
equipment installs, electrical
N
ORPBSB0136 |JW McCormick-Barger |02JANO7* 31JANO7 22 /N \/Construction Acceptance Inspections (January)
Civil Inspections-concrete, grout, forms, rebar
Electrical-power, trays, wiring, equipment
Welding-pipe, supports, structural, tanks, HVAC
Testing-pressure, soil, concrete, HVAC
Subcontracor Oversight-siding, roofing, coating
equipment installs, electrical
N
ORPBSB0146 |JW McCormick-Barger |01FEBO7*  |28FEBO7 19 /A—"\/Construction Acceptance Inspections (February)
Civil Inspections-concrete, grout, forms, rebar
Electrical-power, trays, wiring, equipment
Welding-pipe, supports, structural, tanks, HVAC
Testing-pressure, soil, concrete, HVAC
Subcontractor Oversight-siding, roofing, coating
equipment installs, electrical
I
ORPBSB0156 |JW McCormick-Barger |0IMARO7*  |30MARO7 22 /N"""\/Construction AcceptanceInspections (March)
Civil Inspections-concrete, grout, forms, rebar
Electrical-power, trays, wiring, equipment
Welding-pipe, supports, structural, tanks, HVAC
Testing-pressure, soil, concrete, HVAC
Subcontractor Oversight-siding, roofing, coating
equipment installs, electrical
I
ORPBSB0166 |JW McCormick-Barger |02APRO7*  |30APRO7 21 /N"__"\/Construction Acceptance Inspections (April)
Civil Inspections-concrete, grout, forms, rebar
Electrical-power, trays, wiring, equipment
Welding-pipe, supports, structural, tanks, HVAC
Testing-pressure, soil,|concrete, HVAC
Subcontractor Oversight-siding, roofing, coating
equipment installs, electrical
N
Run Date 12SEPO06 07:57 Activity AS06 Sheet 5 of 16 Manager: Pat Carier, 376-3574
Data Date 31AUGO6 | I Y06 Bascline Office of River Protection Scheduler: KaeRae Biagini
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ORPBSB0176 JW McCormick-Barger 01MAYO7*  31MAY07 22 /\__\/Construction Acceptance Inspections (May)
Civil Inspections-concrete, grout, forms, rebar
Electrical-power, trays, wiring, equipment
Welding-pipe, supports, structural, tanks, HVAC
Testing-pressure, soil, concrete, HVAC
Subcontractor Oversight-siding, roofing, coating
equipment installs, electrical
ORPBSB0186 |JW McCormick-Barger |01JUNO7*  |29JUNO7 21 /N""\/Construction Acceptance Inspections (June)
Civil Inspections-concrete, grout, farms, rebar
Electrical-power, trays, wiring, equipment
Welding-pipe, supports, structural, tanks, HVAC
Testing-pressure, soil, concrete, HYAC
Subcontractor Oversight-siding, roofing, coating
equipment installs, electrical
ORPBSB0196 |JW McCormick-Barger |02JULO7* 31JULO7 21 /N"""\/Construction Acceptance Inspections (July)
Civil Inspections-concrete, grout, forms, rebar
Electrical-power, trays, wiring, equipment
Welding-pipe, supports, structural, tanks, HVAC
Testing-pressure, soil,|concrete, HVAC
Subcontractor Oversight-siding, roofing, coating
equipment installs, electrical
ORPBSB0206 |JW McCormick-Barger |01AUGO7*  |31AUGO7 23 Construction Acceptance Inspections (August)/\_____\/
Civil Inspections-concrete, grout, forms, rebar
Electrical-power, trays, wiring, equipment
Welding-pipe, supports, structural, tanks, HVAC
Testing-pressure, soil, concrete, HVAC
Subcontractor Oversight-siding, roofing, coating
equipment installs, electrical
ORPBSB0216 |JW McCormick-Barger |04SEPO7*  |28SEP07 19 Construction Acceptance Inspections (September)/\__\/
Civil Inspections-concrete, grout, forms, rebar
Electrical-power, trays, wiring, equipment
Weldingrpipe, supports, structural, tanks, HVAC]
Testing-pressure, soil, concrete, HVAC
Subcontractor Oversight-siding, roofing, coating!
equipment installs, electrical
Engineering Assessments
ORPBEB0103 |JE Adams 020CT06*  |310CT06 22 /N \/As-Built Versus Facility Turnover
ORPBEB0213 |RW Griffith 020CT06*  |310CTO06 22 /N \/SRD Design Standards Implementation
I
ORPBEBO0123 |JE Orchard 01NOVO06* 30NOV06 20 /N \/Round HEPA Standards Design & Requirements Flowd
ORPBEB0133 |CA Babel 01DECO06* |29DECO06 19 /N \/LAW Capacity, HVAC, & Heat Removal
ORPBEB0223 |K Chen 01DECO06*  |29DECO06 19 /N"""\/Standards Selection Process
ORPBEB0143 |RW Giriffith 01FEBO7* 28FEBO7 19 /N \/BNI Engineering Metrics
I
Run Date 12SEPO06 07:57 Activity AS06 Sheet 6 of 16 Manager: Pat Carier, 376-3574
Data Date 31AUGO6 | I Y05 Bascline Office of River Protection Scheduler: KaeRae Biagini
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ORPBEB0233 TA Shrader 01FEBO7* 28FEBO7 19 /N \/Authorization Basis
ORPBEB0193 |ML Ramsay 01MARO7*  |30MARO7 22 /N_—\/Electrical Distribution
ORPBEB0173 |JJ Davis 02APRO7*  |30APRO7 21 /N \/HLW and LAW Canister Handling Equipment Design
ORPBEB0183 |DH Alexander 01JUNO7*  |29JUNO7 21 /N \/R&T Program Plan Assessment
I
ORPBEB0153 |JE Adams 02JULO7* 31JUL07 21 /N_____\/Configuration Management
Engineering and Construction Drawings
ORPBEB0203 |MA Ryan 01AUGO7*  |31AUGO7 23 /N \/Laser Ablation Development Status
Program/Project Assessments
ORPBP00377 |JL Sands 020CT06*  |310CTO06 22 /N"""\/Review BNI Configuration Management (B)
ORPBPB0100 |LC Pacheco 160CT06*  |310CT06 12 /N""\/WBS Dictionary Review
I
ORPBPB0260 |BL Nicoll 160CT06* 310CT06 12 mMonthly Performance Reporting
ORPBPB0110 |KL Kost 15NOVO06*  |30NOVO06 10 /N \/Schedule Review and Schedule Trace
ORPBPB0120 |RL Clendenon 15NOV06* | 30NOV06 10 /N"_"\/Assess Adequacy of Control Accounts
I
ORPBPB0130 |ML Donato 01DEC06*  |15DECO06 11 /N_\/Work Authorization Documentation
I
ORPBPB0140 |PT Furlong 01DEC06* |15DECO06 11 /N_\/Material Control Accounts
ORPBPB0150 |KL Kost 15JANO7*  |30JANO7 12 /N"\/Planning and Control of LOE Accounts
ORPBPB0160 |BL Nicoll 15JANO7* 30JANO7 12 /\__\/Review Management Reserve Accounting
ORPBPB0170 |PT Furlong 15FEBO7* | 28FEBO7 9 /N"N/Accuracy of Direct & Indirect Cost Reporting
—
ORPBPB0180 |BL Williams 15FEBO7* 28FEBO7 9 /N_\/Material Cost Trace
ORPBPB0190 |LC Pacheco 15MARO7*  |30MARO7 12 /\_"\/Variance Analysis Documentation
Run Date 12SEPO06 07:57 Activity AS06 Sheet 7 of 16 Manager: Pat Carier, 376-3574
Data Date 31AUGO6 | I, 06 Baseline Office of River Protection Scheduler: KaeRae Biagini
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© Primavera Systems, Inc.




. A 2006 2007
Ac:g"ty RE Start gl ';iT SEP | OCT | NOV | DEC | JAN | FEB | MAR | APR | MAY | | JUL | AUG | SEP | OCT | NOV | DEC |J
e o T e e e I A A B e e e e e e
ORPBPB0270 KL Kost 15MARO7*  30MARO7 12 /N""\/Project Master Schedule Maintenance
ORPBPB0200 |BL Nicoll 13APRO7* 30APRO7 12 /\__\/Subcontractor Performance Reporting
ORPBPB0280 |RL Clendenon 13APRO7*  |30APRO7 12 /N__\/Life-Cycle Cost Estimates
ORPBPB0210 |PT Furlong 15MAY07*  |30MAY07 11 /N""\/Review QURR Rates Against EAC
I
ORPBPB0220 |KL Kost 15MAYO7*  |30MAYO07 11 /N"\/Validate EAC Accuracy
ORPBPB0230 |KL Kost 15JUNO7*  |02JULO7 12 Baseline Change Control Review
ORPBPB0290 |RL Clendenon 15JUNO7*  |02JULO7 12 Risk Identification and Mitigation
ORPBPB0340 |TR Hoertkorn 15JUNO7*  |02JULO7 12 ORP Risk Assessment
I
ORPBPB0240 |BL Williams 16JULO7* 31JUL07 12 /\__\/Control Account Replanning Trace
ORPBPB0250 |LC Pacheco 16JULO7* 31JUL07 12 /N \/Earned Value
ORPBPB0300 |BL Williams 15AUGO07*  [30AUGO07 12 Value Engineering/Management Processes/\\/
I
ORPBPB0320 |Hoertkorn/Royack 15AUGO7*  |30AUGO7 12 BNI Emergency Preparedness Survey/Assessment/\__\/
I
ORPBPB0310 |BL Nicoll 14SEPO7* 28SEP07 11 BNI Project Execution Plan Maintenance/\_\/
Construction Oversight
ORPBSB0105 |JE Navarro 020CT06* |310CTO06 22 /S___\/IH&S Blood-Borne Pathogen Review
ORPBSB0115 |JM Bruggeman 020CTO06*  |310CT06 22 /N \/Cold Weather Preparation Surveillance
Freeze Protection, Concrete, Etc.
ORPBSB0125 |BA Harkins 020CT06* |310CT06 22 /N \/BNI CARS and Trending Review
N
ORPBSBO0135 |BA Harkins 01NOVO06* 30NOV06 20 /N \/IH&S Equipment and Tool Inspection Program Revw
ORPBSB0145 | JW McCormick-Barger |[0INOVO6* | 30NOV06 20 /N \/Supplier Quality Representative Review
Run Date 12SEPO06 07:57 Activity AS06 Sheet 8 of 16 Manager: Pat Carier, 376-3574
Data Date 31AUGO6 | I, 06 Baseline Office of River Protection Scheduler: KaeRae Biagini
A -:ogessBar | ORP FY 2007 Oversight Assessment Schedule
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ORPBSB0155 JE Navarro 01NOVO06*  30NOV06 20 Drawing Control Review

ORPBSB0165 |JW Christ 01NOVO06* 30NOVO06 20 mRigging Practices/Crane Safety Review

ORPBSB0175 |Bruggeman/Hernandez |[01DEC06* | 29DEC06 19 /N \/IH&S Fall Protection Review

ORPBSB0185 |JW McCormick-Barger |01DEC06*  |29DEC06 19 /N \/Two BNI Quarterly Vendor Assessments (1st Qtr)

I
ORPBSB0195 |BA Harkins 01DEC06*  |29DECO06 19 /N""\/Occurrence Reporting Program Review
ORPBSB0205 |Navarro/Christenson  |02JANO7* 31JANO7 22 /N"\/IH&S Life Safety/Fire Protection and Prevention
Alarm Testing and Emergency Lighting Program Rev
ORPBSB0215 |JW Christ 02JANO7* 31JANO7 22 /N \/Excavation Control
ORPBSB0225 |Bruggeman/Carier 02JANOT7* 31JANO7 22 /N \/Employee Concerns Implementation
I

ORPBSB0235 |JW McCormick-Barger |02JANO7* 31JANO7 22 /N \/Commercial Grade Dedication Program Review

ORPBSB0245 |JW Christ 01FEBO7* 28FEBO07 19 /N"""\/IH&S Hearing Conservation Program Review

ORPBSB0255 |BA Harkins 01FEBO7* 28FEBO7 19 /N"_"\/Emergency Action Implementation Review

I
ORPBSB0265 |JE Navarro 01FEBO7* 28FEBO7 19 /N_"\/Sub-Contractor IH&S Program Review
I

ORPBSB0275 |JW McCormick-Barger |01MARO7*  |30MAROQ7 22 /N \/Two BNI Quarterly Vendor Assessments (2nd Qtr)

ORPBSB0285 |JM Bruggeman 01MARO7*  |30MARO7 22 /N \/IH&S Lockout/Tagout Program Review

ORPBSB0295 |JE Navarro 01MARO7*  |30MAROQ7 22 /N \/Accident/Incident Reporting System

ORPBSB0305 |JW McCormick-Barger |02APRO7*  |30APRO7 21 /N""""\/Weld Program Review

I

ORPBSB0315 |BA Harkins 02APRO7* 30APRO7 21 /N \/IH&S Motor Vehicle Safety Program Review

ORPBSB0325 |JW Christ 02APRO7*  |30APRO7 21 /N \/Preservation and Maintenance of Equipment

ORPBSB0335 |JE Navarro 01MAYO7*  |31MAYO7 22 /N \/IH&S Occupational Medicine Program Review
Run Date 12SEPO06 07:57 Activity AS06 Sheet 9 of 16 Manager: Pat Carier, 376-3574
Data Date 31AUGO6 | I 06 Bascline Office of River Protection Scheduler: KaeRae Biagini
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ORPBSB0345 JM Bruggeman 01MAYO7* 31MAYO07 22 /N \/Suspect/Counterfeit Program Review
ORPBSB0355 |JW McCormick-Barger [0LMAY07*  |31MAY07 22 /N\""""\/M&TE Program Review
ORPBSB0365 |JW McCormick-Barger |01JUNO7* 29JUNO7 21 Two BNI Quarterly Vendor Assessments (3rd Qtr)
ORPBSB0375 | Christ/Olaiya 01JUNO7*  |29JUNO7 21 /N""\/IH&S Industrial Hygiene Review
I
ORPBSB0385 |JE Navarro 01JUNOT7* 29JUNO7 21 /N""""\/IH&S Confined Space
ORPBSB0405 |JW Christ 02JULO7* 31JUL07 21 /N \/Electrical Safety
ORPBSB0415 |BA Harkins 02JULO7* 31JULO07 21 /N \/Hazardous Energy Control
ORPBSB0425 |JE Navarro 02JULO7* 31JUL07 21 /N""""\/Work Package Control
N
ORPBSB0435 |JM Bruggeman 01AUGO7*  |31AUGO07 23 /N \/IH&S Respiratory Protection
ORPBSB0445 |JE Navarro 01AUGO7*  |31AUGO7 23 /N""""\/IH&S Safety Training
ORPBSB0465 |JW Christ 01AUGO7*  |31AUGO7 23 ISM Declaration Assessment (W/ESQ)/\____ \/
I
ORPBSB0455 |JW Christ 04SEPO7* 28SEPO07 19 Sub-Contractor Construction Program Oversight/\— \/
I
ORPBSB0475 |BA Harkins 04SEPO7* 28SEP07 19 IH&S Hazard Communication Program Review/\ \/
ORPBSB0485 |JW McCormick-Barger |04SEPO7* 28SEP07 19 Two BNI Quarterly Vendor Assessments (4th Qtr)/\_—_\/
ORPBSB0495 |JM Bruggeman 04SEPQO7*  |28SEP07 19 /N\___\/[Job Hazard Analysis
DOE Self- Assessments
Program/Project Assessments
ORPOPB0180 |TR Hoertkorn 15NOV06*  |30NOV06 10 /N \/ORP Safeguards & Security (SA)
ORPOEB0200 |JE Adams 02JANO7* 31JANO7 22 /N \/WED Effectiveness of Design Oversights (SA)
ORPOPB0160 |TR Hoertkorn 15MARO7*  |30MARO7 12 /N \/FRAM Compliance (SA)
Run Date 12SEPO06 07:57 Activity AS06 Sheet 10 of 16 Manager: Pat Carier, 376-3574
Data Date 31AUGO6 | I 06 Bascline Office of River Protection Scheduler: KaeRae Biagini
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ORPOSB0190 MJ Thomas 01MARO7* 02APRO7 23 /N \/Federal Staff Roles/Responsibilities (SA)
(wrt rules and permits, i.e., 10CFR 820, 830,
835, RCRA, WAC, etc)
ORPOPB0170 |TR Hoertkorn 15JUNO7* 12 /N"\/ORP Risk Assessment (SA)
ES&Q Assessments
Advanced Technologies and Laboratories Int'l Inc
Safety Assessments
ORPAOBO0330 |222 01DECO6*  |15DECO6 11 /S"N/ATL OSHA Recordkeeping (CAIRS)
I
ORPAOB0390 |PR Hernandez 11JUNO7*  |15JUNO7 5 /N/ATL OSHA Recordkeeping (CAIRS)
QA Assessments
ORPAOB0210 |SA Vega 15JANO7*  |22JANO7 6 /NN/ATL Sofware QA
ORPAOB0220 |SA Vega 10SEPO7*  |17SEPO7 6 ATL Implementation of DOE O 414.1C/AL/
BNI Assessments
Environmental DWP Conditions Surveillance
ORPBOB0108 |GM Neath 180CT06* 200CT06 3 NLAwW Primary Offgas Process System DWP Conditions
ORPBOB0118 |GM Neath 15NOVO06*  |17NOV06 3 A/LAW Concentrate Receipt Process System
ORPBOB0128 |GM Neath 20DEC06*  |22DEC06 3 A/PT Plant Wash and Disposal System
ORPBOBO0138 |GM Neath 17JANO7*  |19JANO7 3 A/PT Cesium lon Exchange Process System
-
ORPBOB0148 |GM Neath 21FEBO7* 23FEBO7 3 /A/PT Cesium Nitric Acid Recovery Process System
ORPBOB0158 |GM Neath 21MARO7* 23MARO7 3 /A/PT Waste Feed Evaporation Process System
ORPBOB0168 |GM Neath 18APRO7*  |20APRO7 3 /A/PT Ultrafiltration Process System
ORPBOB0178 |GM Neath 16MAYO7* 18MAYO07 3 /\/PT Treated LAW Evaporation Process System
-
ORPBOB0188 |GM Neath 20JUNO7* 22JUNO7 3 A/PT Treated LAW Concentrate Storage Process Syste
ORPBOB0198 |GM Neath 18JULO7* 20JULO7 3 /A\/HLW Melter Feed Process System
Run Date 12SEPO06 07:57 Activity AS06 Sheet 11 of 16 Manager: Pat Carier, 376-3574
Data Date 31AUGO6 | I, 06 Baseline Office of River Protection Scheduler: KaeRae Biagini
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ORPBOB0208 GM Neath 15AUGO7* 17AUGO07 3 HLW Melter Offgas Treatment Process Sys (HOP)/A/
ORPBOB0218 |GM Neath 19SEPO7* 21SEPO7 3 HLW Melter Process System (HMP)A/
Safety Assessments
ORPBOB0450 |CO Olaiya 08JANO7* | 10JANO7 3 /N/Verirfication of IH Implementation Surveillance
ORPBOB0360 |PR Hernandez 26FEBO7*  |30MARO7 25 /N"\/BNIIH&S Assessment
I
ORPBOBO0370 |PR Hernandez 09APRO7* 13APRO7 5 /\/BNI OSHA Recordkeeping (CAIRS)
ORPBOB0400 |PR Hernandez 09JULO7* 13JULO7 5 /\V/BNI Construction Safety Surveillance
ORPBOB0420 |PR Hernandez 27AUGO7*  [31AUGO7 5 /N/BNI IS&H Surveillance
ORPBOB0440 |CO Olaiya 10SEPQO7* 17SEPO7 6 BNI Industrial Hygiene Program Assessment/\\/
|
ORPBOBO0430 |PR Hernandez 17SEPO7* 21SEPO7 5 BNI OSHA Recordkeeping (CAIRS)/\/
Fire Protection Assessments
ORPBOB0230 |CP Christenson 06NOVO06* 17NOV06 10 /NN LAW Facility Fire Sprinkler Systems
ORPBOBO0240 |CP Christenson O05FEBO7* 16FEBO7 10 /N"\/BNI Fire Protection Program Implementation
One Year Later Follow Up
ORPBOB0250 |CP Christenson 05MARO7*  |07MARO7 3 /A\/Repair of LAW Facility Intumescent Fire Coatings
Surveill
N urveillance
ORPBOBO0260 |CP Christenson 02APRO7* 04APRO7 3 A/ LAaw Facility Fire Alarm System Surveillance
ORPBOBO0270 |CP Christenson 07MAYO7* 09MAYO07 3 /\/Sufficiency of Water Supply System for
Fire Protection at the WTP - Surveillance
ORPBOB0280 |CP Christenson 21MAYO7*  |23MAY07 3 /\/WTP Fire Hazard Analysis Modeling & Methodology
Surveillance
ORPBOBO0290 |CP Christenson 06AUGOT7* 08AUGO7 3 Operability of Preaction Suppression Systems in/\/
WTP Switch Gear Facilities - Surveillance
-
ORPBOBO0300 |CP Christenson 10SEPO7* 12SEPO7 3 Fire Department Apparatus Accessibility and/\/
Needs Assessment Considerations to the WTP
Surveillance
Run Date 12SEPO06 07:57 Activity AS06 Sheet 12 of 16 Manager: Pat Carier, 376-3574
Data Date 31AUGO6 | I Y 06 Baseline Office of River Protection Scheduler: KaeRae Biagini
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QA Assessments
ORPBOB0200 |SA Vega 01NOVO6*  |03NOVO06 3 /7BNI PAAA
ORPBOB0190 [SA Vega 15MAYO07*  |17MAY07 3 /A/BNI Qualification of Inspection Personnel Survel
ORPBOB0170 |SA Vega 04JUNO7* 11JUNO7 6 /NN/BNI Safety Software QA
ORPBOB0180 |SA Vega 30JULO7*  |0BAUGO7 6 /AY/BNI Implementation of DOE O 414.1C
(Project Issues Evaluation Reporting System)
-_—
Rad Con Assessments
ORPBOB0160 |JL Polehn 100CTO6*  |180CT06 7 /S\/BNI ALARA Design Process Assessment
ORPBOB0100 |JL Polehn 15NOVO06* 16NOV06 2 AN/BNI Radiography-Surveys Surveillance
ORPBOB0110 |JL Polehn 07DECO6*  |08DECO06 2 A/BNI Soil Density Gauge-Surveys Surveillance
ORPBOBO0120 |JL Polehn 10JANO7* 11JANO7 2 A/BNI Survey Records Surveillance
| ]
ORPBOBO0130 |JL Polehn 14MARO7* | 15MARO7 2 A/BNI Training (RCTs & Supervisor) Surveillance
ORPBOBO0140 |JL Polehn 11APRO7* 12APRO7 2 A\/BNI Radiography-Sealed Source Control
Surveillance
ORPBOBO0150 |JL Polehn 08AUGOT7* 09AUGO07 2 BNI Radiography-External Dosimetry Surveillance\/

CH2M HILL Assessments

Safety Assessments

ORPGOB0310 |PR Hernandez 020CTO06* 060CTO06 5 /N\/CH2M Hill OSHA Recordkeeping (CAIRS)

ORPGOBO0320 |PR Hernandez 13NOVO06* 22NOV06 8 /N\/CH2M Hill IH&S Select Program Areas

ORPGOB0420 |CO Olaiya 26MARO7* | 30MARO7 5 /\/CH2M Hill Industrial Hygiene Program Assessment

ORPGOB0380 |PR Hernandez 14MAY07* 18MAY07 5 /\/CH2M Hill OSHA Recordkeeping (CAIRS)

-

ORPGOB0430 |CO Olaiya 26JUNOT7* 28JUNO7 3 /\/Verification of IH Implementation Surveillance

ORPGOB0410 |PR Hernandez 30JuLo7* 03AUGO7 5 /N/CH2M Hill Construction Safety Surveillance
Run Date 12SEPO06 07:57 Activity AS06 Sheet 13 of 16 Manager: Pat Carier, 376-3574
Data Date 31AUGO6 | I Y06 Bascline Office of River Protection Scheduler: KaeRae Biagini
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L - 2006 2007
Activity RESP Start Finish — Rem ™oe5 T 6¢T | Nov | DEC | JAN [ FEB | MAR | APR | MAY | JUN | JUL | AUG [ sep | ocT [ Nov | DEC |3
ID Dur\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\
QA Assessments
ORPGOBO0185 |SA Vega 26FEBO7* 05MARO7 6 /S\/CH2M Hill Safety Software QA
ORPGOBO0195 |SA Vega 09APRO7*  |16APRO7 6 /S\/CH2M Hill Implementation of DOE O 414.1C
ORPGOB0205 |SA Vega 10AUGO7* 14AUGO07 3 /N/CH2M Hill Su pplier Evaluation
Rad Con Assessments
ORPGOBO0155 |LR McKay 300CTO6* | O3NOV06 5 /N/CH Storage of Radioactive Material Assessment
-
ORPGOBO0105 |LR McKay 06DECO06* 07DECO06 2 MNCH Posting & Labeling Surveillance
ORPGOBO0165 |LR McKay O5FEBO7* 09FEBO7 5 /N/CH Contamination Control Assessment
ORPGOBO0115 |LR McKay 14MARQO7* | 15MARO7 2 A/CH Storage of Radioactive Material Surveillance
ORPGOBO0175 |LR McKay 14MAYO7* | 18MAY07 5 /N/CH Control|of Radiological Work Assessment
-
ORPGOBO0125 |LR McKay 06JUNO7* 07JUNO7 2 A/CH Pre-Job Briefings Surveillance
ORPGOBO0135 |LR McKay 11JuLor* 12JULo7 2 A{CH RadCon Instrumentation Surveillance
ORPGOBO0145 |LR McKay 12SEPO7* 13SEPO7 2 CH Radiological Work Permits (RWPs) Surveillance\/
DOE Self- Assessments
ES&Q Assessments
ORPOO00410 |JL Polehn 31AUGO6* 14SEPO6 10N_\/ORP ISM Readiness Assessment B)
ORPOOB0210 |SA Vega 12DECO06* 14DECO06 3 NSuspect/Counterfeit Items (SA)
ORPO000415 |PP Carier 11DEC06*  |22DEC06 10 /N"\/Employee Concerns Program Assessment (FY07)
ORPOOB0220 |RC Barr 02JANO7*  |05JANO7 4 /N/QA Organization Requirements (Exact Date TBD)
-
ORPOOBO0340 |PR Hernandez 15JANO7* 19JANO7 5 /\/FEOSH Program Workplace Inspection
ORPOOB0350 |PR Hernandez 26FEBOQ7* 30MARO7 25 /N \/10 CFR 851 Plan Review
Run Date 12SEPO06 07:57 Activity AS06 Sheet 14 of 16 Manager: Pat Carier, 376-3574
Data Date 31AUGO6 | I Y 06 Baseline Office of River Protection Scheduler: KaeRae Biagini
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ORPOO00435 JL Polehn 23APRO7*  27APRO7 5 /\/Lessons Learned
ORPOO0O00445 |JL Polehn 25JUNO7* 29JUNO7 5 /Y/ISM Mgmt Assessment
ORPO000426 |JL Polehn 24SEPQ7*  |28SEP0Q7 5 /\/ISMS Declaration
ORP Mgmt/Self-Assessment
DOE Self- Assessments
HQ/ORP Mgmt/Self Assessment
ORPOEBO0210 |RJ Schepens 28NOV06* | 29DECO06 22 /N \/WTP Technical Issues Identified by the B&B
Flowsheet Review-Wash/Leach and Ultrafiltration
I
ORPOMBO0140 |CM Fetto 01MARO7* 30MARO7 22 /N———"\/ORP Human Resources Program Self Assessment
ORPOPB0190 |Olinger/Kosson 01MARO7* 30MARO7 22 /N \/DBVS Technical Issues
Full Scale Test Plan Review of the
Integrated Bulk Vit Dryer & Feed Test
I
ORPOMBO0150 |KR Ensign 01JUNO7* 29JUNO7 21 /N \/ORP Accounting & Finance Program Self Assessment
I
ORPOMBO0100 |SJ Olinger 15AUGO07*  |14SEPO7 22 Independent Assessment of the BNI ISMS/N— \/
ORPOMBO0120 |SJ Olinger 14SEPO7* 28SEP07 11 Follow-up on the EM-3.2 Review of the ORP ISMS/\_\/
Outside Agency Assessment
BNI Assessments
Program/Project Assessments
ORPBDB0103 |KG Till 020CT06*  |28SEPQ7 251 / /'DCAA - BNI CY2004 Incurred
ORPGDB0123 |KG Till 020CT06*  |28SEPQ7 251 / /'DCAA - BNI Floor Check
ORPGDB0133 |KG Till 020CTO06*  |28SEPQ7 / /'DCAA - BNI Material Review
CH2M HILL Assessments
Program/Project Assessments
ORPGDB0113 |KG Till 020CT06*  |28SEPQ7 251 / /'DCAA - CHG FY2005 Incurre
ORPGDB0143 |KG Till 020CT06*  |28SEPQ7 251 ZF 'DCAA - CH2M Hill Floor Ched
|
Run Date 12SEPO06 07:57 Activity AS06 Sheet 15 of 16 Manager: Pat Carier, 376-3574
Data Date 31AUGO6 | I, 06 Baseline Office of River Protection Scheduler: KaeRae Biagini
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Activity RESP

ID
ORPGDB0153 KG Till

AMD Assessments

BNI Assessments

OPA Assessments
ORPBAB0104 |JJ Short

ORPBABO0114 |JJ Short
ORPBABO0124 |JJ Short

ORPBABO0134 |JJ Short

CH2M HILL Assessments

Start Finish

2006

2007

Rem

SEP | ocT [ Nov | DEC | JAN | FEB | MAR [ APR |

MAY [ JUN [ JuL [ AuG [ SEP

[ ocT [ Nov [ DEC [J

Dur

020CTO06* 28SEPO7

160CTO6* 17NOV06 25
15JANO7* 16FEBO7 25
16APRO7* 18MAYOQ7 25

16JULO7*

17AUGO7

e T R A
DCAA - CH2M Hill Material R

/N"—""\/Procurement Oversight 4th Quarter

/N \/Procurement Oversight 1st Quarter

/N \/Procurement Oversight 2nd Quarter

/N \/Procuremer

t Oversight 3rd Quarter

OPA Assessments
ORPGAB0144 [CB Reid 160CT06* 17NOV06 25 /N \/Procurement Oversight 4th Quarter
ORPGABO0154 |CB Reid 15JANO7* 16FEBO7 25 /N \/Procurement Oversight 1st Quarter
I
ORPGAB0164 |CB Reid 16APRO7*  |18MAYO7 25 /N \/Procurement Oversight 2nd Quarter
ORPGABO0174 |CB Reid 16JULO7* 17AUGO7 /N \/Procurement Oversight 3rd Quarter
DOE Self- Assessments
OPA Assessments
ORPOABO0184 |MK Barrett 15NOV06*  |29DEC06 29 /N \/Balanced Scorecard
I
ORPOAB0194 |MK Barrett 01MARO7*  |30APRO7 43 /N \/Purchase Card
Run Date 12SEPO06 07:57 Activity AS06 Sheet 16 of 16 Manager: Pat Carier, 376-3574
Data Date 31AUGO6 | I, 06 Baseline Office of River Protection Scheduler: KaeRae Biagini
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